
Teton River TMDL Implementation Plan
Program Plans
Lead Implementer Idaho Soil and Water Conservation Commission
Other Organizations Idaho Department of Environmental Quality, Madison Conservation District, Teton

Conservation District
Project Primary Contact Brian Reed (brian.reed@swc.idaho.gov)
Project Stage Completed
Duration 2019 - 2020

Studies, Plans, Monitoring & Assessment  Plans

Write the TMDL Ag Implementation Plan for the temp, sediment and E. coli
Addendums. De�ne actions to achieve load reductions, schedule, and speci�es
monitoring needed to document action and progress toward meeting water
quality standards.

FY 2019: Teton Temp Addendum; 99 hours delivered, 50% complete; 

FY 2020: Complete Addendum for Teton temp Addendum (FY 2019: ) 30 hours -
BReed, 82.50 hrs. LStrickland; Deliverable complete Addendum

Key Accomplishments

TMDL Plan Writing: 99 hours

Project Themes

Agricultural Lands
Habitat and Species
Healthy Watersheds
Water

No Key Photo provided

Location Expenditures

No expenditures provided
+

-



Project last updated 9/29/2020

Photos

No additional photos provided

Tracker tells stories at a broad-brush level. Individual project performance measures and expenditures should not be relied upon for complete
and total accuracy and should be con�rmed with a project's lead implementer. Project locations subject to con�dentiality provisions under state
and federal law specify the location of a local conservation district or USDA service center o�ce.


